COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2011

ESTI MATE SUMVARY 08: 46: 58
CONTI D C18094 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18094- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0  DAYS TI ME ALLOW 80 WORK DAYS
REG ON Il VMB PRQJECT PERCENT TI ME: 37.50 ORI G TI VE ALLOW 80 WORK DAYS
PROJECT NO. FSA025A- 014
REG ON Il VMB PRQJECT
NAME OF RQAD:
PRQIECT COUNTI ES: BENT EL PASO
LAS ANI MAS OTHERS
CONTRACTOR:
COLLI NS & HERMANN, | NC PAY PERI OD ENDI NG 12/ 20/ 2011 DATE TI ME STARTED 10/17/2011
1215 DUNN ROAD DATE LET 07/ 14/ 2011 DATE WORK BEGAN
DATE AWARDED 07/ 29/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 12/ 2011 DATE ACCEPTED
ST. LOU' S MD 63138 314 869 8000 DATE NOTI CE TO PROCEED 10/ 17/ 2011
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI:  $ 2, 029, 160. 00 PARTI Cl PATI NG $ 311,862. 11 $ 311, 862. 11
AWARD PROJECT AM: $ 1,899, 432.00 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 15. 379% TOTAL EARNI NGS 311, 862. 11 311,862.11
FUNDS AVAI LABLE: $ 1,717,297.89 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 311, 862. 11 311, 862. 11
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -7,822.48 -7,822.48
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 304, 039. 63 304, 039. 63
LI QU DATED DAMAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0. 00
AVOUNT DUE 304, 039. 63 304, 039. 63
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s 304,039.63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18094- BI D ESTI MATE RUN 12/ 20/ 2011
PRQIECT: FSA025A- 014 ESTI MATE NO 0001 08: 46: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001  *Reroval of Structure 1. 000 0. 000
EACH 0. 000 0. 00
7,157. 33000 0. 000 0.00
0010 202-00037  *Renoval of End Section 1. 000 0. 000
EACH 1. 000 833. 84
833. 84000 1. 000 833. 84
0015 202-00090  *Renoval of Delineator 15. 000 0. 000
EACH 0. 000 0. 00
20. 85000 0. 000 0.00
0020 202-00810  *Renmoval of Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
250. 15000 0. 000 0.00
0025 202- 00823 *Renoval of Dynanic Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
3, 335. 34000 0. 000 0.00
0030 210-00090  *Reset Delineator 2.000 0. 000
EACH 0. 000 0. 00
20. 85000 0. 000 0.00
0035 210-00810  *Reset Gound Sign 2.000 0. 000
EACH 0. 000 0. 00
250. 15000 0. 000 0.00
0040 210- 00825 *Reset Fl ashing Beacon 1. 000 0. 000
EACH 1. 000 1,883.91
1, 883. 91000 1. 000 1,883.91
0045 210-00827  *Reset Pull Box 3. 000 0. 000
EACH 1. 000 489. 04
489. 04000 1. 000 489. 04
0050 212-00006  Seeding (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 111. 45000 0. 000 0.00
0055 213-00012 Spray-on Ml ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00

5, 001. 52000 0. 000 0.00



CONTI D: C18094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCON: 18094-BI D ESTI MATE RUN 12/ 20/ 2011
PRQIECT: FSA025A- 014 ESTI MATE NO 0001 08: 46: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 403- 00720 *Hot M x Asphalt (Patching) (Asphalt) 301. 000 0. 000
TON 14. 230 1,818.88
127. 82000 14. 230 1,818.88
0065 503- 00042 *Drilled Caisson (42 Inch) 102. 000 0. 000
LF 70. 000 39, 289. 60
561. 28000 70. 000 39, 289. 60
0070 503- 00048 *Drilled Caisson (48 Inch) 145. 000 0. 000
LF 58. 000 31, 587. 38
544. 61000 58. 000 31, 587. 38
0075 601- 01000 *Concrete Cass B 40. 000 0. 000
cY 40. 000 17, 456. 00
436. 40000 40. 000 17, 456. 00
0080 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 4, 260. 000 0. 000
LF 2,025. 000 43, 436. 25
21. 45000 2,025. 000 43, 436. 25
0085 606- 01340 *End Anchorage Type 3D 3.000 0. 000
EACH 1. 000 1,326. 40
1, 326. 40000 1. 000 1,326. 40
0090 606-02003 *End Anchorage (Nonfl ared) 14. 000 0. 000
EACH 8.000 22,851.04
2, 856. 38000 8. 000 22,851.04
0095 612-00001 *Del ineator (Type 1) 9. 000 0. 000
EACH 0. 000 0.00
22.17000 0. 000 0.00
0100 612-00003 *Delineator (Type I11) 8. 000 0. 000
EACH 0. 000 0.00
24. 44000 0. 000 0.00
0105 613-00206 *2 Inch Electrical Conduit (Bored) 4, 952. 000 0. 000
LF 3, 683. 000 49, 131. 22
13. 34000 3, 683. 000 49, 131. 22
0110 613-01200 *2 Inch Electrical Conduit (Plastic) 550. 000 0. 000
LF 299. 000 2,825.55
9. 45000 299. 000 2,825.55



CONTI D C18094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18094- BI D ESTI MATE RUN 12/ 20/ 2011
PRQIECT: FSA025A- 014 ESTI MATE NO 0001 08: 46: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-07026 *Pull Box (16"x24"x12") 11. 000 0. 000
EACH 3. 000 1, 550. 46
516. 82000 3. 000 1, 550. 46
0120 613-07039 *Pul | Box (30"x48"x18") 6. 000 0. 000
EACH 2. 000 2,567.44
1, 283. 72000 2.000 2,567. 44
0125 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
33, 343. 47000 0. 000 0.00
0130 614-00012 *Sign Panel (Oass I1) 18. 000 0. 000
SF 0. 000 0. 00
18. 25000 0. 000 0.00
0135 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
543. 70000 0. 000 0.00
0140 614-10123 *Variabl e Message Sign (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
5, 364. 31000 0. 000 0.00
0145 614-10146 *Variabl e Message Sign (LED) (G ound Munted) 3. 000 0. 000
EACH 0. 000 0. 00
97, 828. 20000 0. 000 0.00
0150 614-10147 *Vari abl e Message Sign LED (Over head) 5. 000 0. 000
EACH 0. 000 0. 00
112, 579. 17000 0. 000 0.00
0155 614- 30205 *VMVB Butterfly Support (Roadside) 6. 000 0. 000
EACH 0. 000 0. 00
22, 451. 21000 0. 000 0.00
0160 614-32400 *Monot ube Overhead Sign Cantilever (24 Inch D aneter) 5. 000 0. 000
EACH 0. 000 0. 00
39, 862. 53000 0. 000 0.00
0165 614-86105 *Tel emetry (Field) 6. 000 0. 000
EACH 0. 000 0. 00

1, 298. 17000 0. 000 0.00



CONTI D C18094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18094- Bl D ESTI MATE RUN 12/20/ 2011
PRQJECT: FSA025A- 014 ESTI MATE NO 0001 08: 46: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 614-87320 *Cl osed Crcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
5, 598. 92000 0. 000 0. 00
0175 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2,111. 75000 0. 000 0. 00
0180 614-87412 *Fiber Optic Cable (Single Mdde) (12 Strands) (Install 2, 280. 000 0. 000
Ol
2 LF 0. 000 0. 00
1. 99000 0. 000 0. 00
0185 614-87506 *Splice Fiber Optic Cable (6 Strand) 6. 000 0. 000
EACH 0. 000 0. 00
305. 65000 0. 000 0. 00
0190 625- 00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 6, 647. 77
6, 647. 77000 1. 000 6, 647.77
0195 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 51,112.70
102, 225. 40000 0. 500 51,112.70
0200 627-00005 Epoxy Pavenent MarKking 36. 000 0. 000
GAL 0. 000 0. 00
44458000 0. 000 0. 00
0205 630- 00000 *Fl aggi ng 120. 000 0. 000
HOUR 40. 000 1,111. 60
27.79000 40. 000 1,111. 60
0210 630-00007 Traffic Control Inspection 32. 000 0. 000
DAY 0. 000 0. 00
55. 57000 0. 000 0. 00
0215 630-00012 *Traffic Control Managenent 80. 000 0. 000
DAY 20. 000 17, 338. 60
866. 93000 20. 000 17, 338. 60
0220 630- 80341 *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 0. 000 0. 00
55. 57000 0. 000 0. 00



CONTI D C18094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18094- Bl D ESTI MATE RUN 12/20/ 2011
PRQJECT: FSA025A- 014 ESTI MATE NO 0001 08: 46: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 17. 500 1, 556. 10
88. 92000 17. 500 1, 556. 10
0230 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
yee) EACH 1. 000 222.29
222.29000 1. 000 222.29
0235 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 0. 000
EACH 5. 000 55.55
11. 11000 5. 000 55.55
0240 630-80380 *Traffic Cone 150. 000 0. 000
EACH 45. 000 250. 20
5. 56000 45. 000 250. 20
0245 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Tenporary)
EACH 0. 500 967. 29
1, 934. 57000 0. 500 967. 29
0250 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70190 F/ A El ectric Service 30, 000. 000 0. 000
FA 15, 553. 000 15, 553. 00
1. 00000 15, 553. 000 15, 553. 00
0270 700-70220 F/ A Phone Service 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,029, 160. 00 $ 311,862.11 % 311, 862. 11
PRQIECT TOTAL CURRENT AMI $ 2,029,160.00 $ 311,862.11 % 311, 862. 11



